
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:48 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Sep-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 090 Date: 28-Aug-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 989

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Reviewed and commented on CCO’s
·Greg Allen and I discussed the EB deck finish . We agreed to finish the deck smooth, and skim grinds it
later.
·Rob Stott with three more people are visiting the South South detour , SAS and the OTD1 projects.
·Spoke with John Mcewen about Monday deck pour .
·Reviewed Dumbarton bridge 95% complete plans and emaild comments to Tariq.
·Met with Greg Allen and John Mcewen to discuss Monday deck pour . I requested they hand finish two
feet away from the face the the rail, because the grinding machine can’t get too close to the barrier.
·MCM crews continued to clean the deck for Monday pour .
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